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Progress Report for
the Month of June, 1957.

Work on the|  |Low Altitude Project was started again on June 17, 1957. 25X1
This project was allocated an additiocnal $70,609 to cover estimated costs

during the remainder of the current term of the contract.
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A special order of ten paper drop units was made ready for 25X1

involving a 50-pound paper bundle and a bellows-actuated descent switch

to open up the bundle at 20,000 feet. Each unit was checked and calibrated

in our pressure altitude chamver. A 'picked the ten 25X1
| units up | 'on June 13. During his ome hour stay, we instructed 25X1
1 him on the adjustment and arming of the ten units. Forty more units are

now being assembled for his use.
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25X1

| B personnel dismantled the target drop gondola of | | 25X1
project and sent the gondola body, the two Lox systems, ballast system,
ballast, drag rope, cold weather gear, etc. to| | (via truck) 25X1
to Sequoro, New Mexico, on June 12. This equipment is expected to be

returned toD by July 1. 25X1

‘ I completed the long awaited hangar studies report and readied it for
printing and assembly. Your office may expect five copies of this report
during the firast week of July.

Construction was started on o new fiberglas aircraft seat for 25X1
| gimilar to the one used on the Task "Easy" Florida flights. Requests were
| received fromz to conduct tests on a new shroud supplied by him 25X1
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and also to conduct tethered tests on a 2p balloon system. These
tests are to take place during the latter part of July.

Task "Baker' - Hot Air Program

Work on Project “"Hot Air" for the month of June 1957 comsisted of

analysis of data from full scale balloon tesis conducted at the Hippodrome
in March 1957. This included an experimental heat balance. A theoretical
heat balsnce was calculated for a two hour flight and over-all heat
transfer coefficients were determined for several balloon barrier
configurations including a double wall plain poly balloon bvarrier. An
investigation was made to determine that the fuel tank heater could be
replaced with an expansion valve.

Task ‘Charlie’ - Target Drops

Due to the gondols and 1ts associated equipmment being sent to Sequorc, N. M.
during early part of June no progress can be reported as far as tiwe second
nigh-eltitude target drop flight is concerned. As stated above, the hanger
studies report was submitted to yowr office at the end of June.

Tack Hotel - Tercet Release System
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Intent was shown byz to reopen and finisih the vork started on
thic task in February.
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